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CERCLA, Petroleum, and Radiological Reports
Basewide
Soil Background Report
RPM: Liz Roddy 02/17/20 04/03/20 TBD NA 05/04/20 FFA Document
PM: Kim Henderson, Jacobs
2 [RPM: Sharon Ohannessian 08/28/19 | v 09/30/19 |wi v |v TBD NA 01/30/20 | v
IPM: Brian Busch, Innovex-ERRG
|Radiological Health and Safely Survey
3 RPM: Leo Larson 03/18/20 05/04/20 TBD 06/01/20 07/07/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
4 IRPM: Sean-Ryan McCray 06/19/20 08/04/20 TBD 0%9/09/20 10/13/20 FFA Document
PM: Michele Zych, Wood
Parcel B
rlliadiological Rework Work Plan
T IRPM: Sean-Ryan McCray 03/30/20 05/15/20 TBD 06/15/20 07/20/20 FFA Document
PM: Brett Womack, Gilbane
Parcel C
IRAWP Phase Ii - RU-C1, C2, C4, and C5
1 RPM: Sharon Ohannessian 10/28/19 v | C1/17/20 |v|vw|iv]|¥ TBD 04/20/20 05/22/20 FFA Document
PM: Dave Marks, Indus
fRAMP
2 IRPM: Sharon Ohannessian 10/09/19 |« ] 12/20/19 |v|w|v |« ] C1/27/20 | v 02/18/20 03/20/20 FFA Document
PM: Dave Marks, Indus
fRadiclogical Rework Work Plan
3 IRPM: Sean-Ryan McCray 05/15/20 06/30/20 TBD 07/29/20 0%/02/20 FFA Document
PM: Brett Womack, Gilbane
4 Leslie Howard 12/30/19 |+ } 02/14/20 TBD 04/01/20 05/08/20 FFA Document
IPM: Lisa Bercik, Aptim
IRAWP Phase 1l - RU-C1, C2, C4, and C5
5 fRPM: Sharon Ohannassian 05/04/2C 06/19/20 TBD 09/11/20 10/13/20 FFA Document
PM: Frank YanAistine, Gilbane
I-RACR Phase | - RU-C1, C2, C4, and C5
6 IRPM: Sharon Ohannessian 05/14/20 06/2%9/20 TBD 08/14/20 09/15/20 FFA Document
PM: Mitra Fattahipour, ECC
Parcel D-1
IRACR - Phase Il Durable Cover
1 RPM: Leslie Howard 04/10/19 | v | 06/04/19 | v v v TBD 01/20/20 v § 07/30/20 FFA Document
PM: Lisa Bercik, Aptim
jRevised LUC RD
2 JRPM: Daniel Dutra 06/30/20 08/17/20 TBD 16/02/20 11/03/20 FFA Document
PM: CES/ERRG, Dan Lohr
Parcel E
IRadiologicaI Rework Work Plan
1 FEIVE Sean-Ryan MoCray 03/30/20 05/15/20 TBD 06/15/20 07/20/20 FFA Document
PM: Matt Long, ECC Insight
Parcel E-2
1 - 12/17719 | v} 03/06/20 TBD 04/20/20 05/21/20 FFA Document
RPM Leslie Howard
PM: Nels Johnson, Aptim
Parcel F
IRecord of Decision
1 RPM: Sharon Channessian 08/13/18 [« } 12/10/18 |v | v |+» |} 03/05/19 | v~ 03/25/19 v §03/16/20 FFA Document
PM: Mitra Fattahipour, ECC
Finger Piers Scoping Survey Report
2 JRPM: Sean-Ryan McCray 04/23/20 06/08/20 TBD 07/23/20 08/25/20 FFA Document
PM: Lisa Bercik, Aptim
Submarine Pens Scoping Survey Report
3 [RPM: Sean-Ryan McCray 04/23/20 06/08/20 8D 07/23/20 08/25/20 FFA Document
PM: Lisa Bercik, Aptim
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Parcel G
IRadioIogicaI Rework Work Plan Addendum
1 C4/16/19 | v § 07/29/19 |v |« v} 10/03/19 | ¢ 10/28/19 v §02/17/20 FFA Document
RPM: Liz Roddy
PM: Lisa Bercik, Aptim
Parcel D-2, UC-1, UC-2, UC-3
IRadioiogicaI Rework Work Plan
1 03/13/20 04/28/20 8D 05/27/20 06/29/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
Produ}cuon or review of document is LUC = Land use control
complete.
X Received notification of no comments or NA = Not applicable
comments deferred fo other agency. PM = Proiect manaaer
DT1SC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report
FS = Feasibility study RAWP = Remedial action work plan
FSS = Final status survey TBD = To Be Determined

Repor titles highlightedin veliow have grequested
expedifedreviaw period

Rebart iitles highlightad in gray have been findlized.
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